

EXCEPTION TO SF 30, APPROVED BY NARS 5/79				
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE 1 OF 3
2. AMENDMENT/MODIFICATION NO. 715	3. EFFECTIVE DATE See block 16 c.	4. REQUISITION/PURCHASE REQ. NO. NA27344		5. PROJECT NO. (if applicable)
6. ISSUED BY CODE		7. ADMINISTERED BY (If other than Item 6)		CO DE
U.S. Department of Energy/NNSA SC M&O Contract Support Division P.O. Box 5400 Albuquerque, NM 87185-5400		U.S. Department of Energy/NNSA Livermore Site Office M/S L-293 7000 East Avenue Livermore, CA 94550		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, country, State, and ZIP Code)			9A. AMENDMENT OF SOLICITATION NO.	
Lawrence Livermore National Security, LLC Lawrence Livermore National Laboratory M/S L-019 7000 East Avenue Livermore, CA 94550				
			9B. DATED (SEE ITEM 11)	
			X 10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC52-07NA27344	
			10B. DATED (SEE ITEM 13)	
CODE	FACILITY CODE	May 8, 2007		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 25, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required) see attached				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN CONTRACT/ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).				
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause H-19 Modification Authority, Clause I-120 Changes, and Mutual Agreement				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor _ is not, X is required to sign this document and return 2 copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) See page 2.				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print) Joseph (Trey) Johnston Director, Prime Contract Management		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Vincent Chua, Contracting Officer U.S. Department of Energy/NNSA		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED	
 (Signature of person authorized to sign)	9/18/19	By  (Signature of Contracting Officer)	09/18/19	

A. The following changes are hereby incorporated into the Contract:

1. Section B, Clause B-2(d)(4), changed to correct the typo on the contract period for FY20.

From:

<u>Contract Period</u>	<u>Total Estimated Cost</u>	<u>Maximum Available Fee</u>	<u>President's Budget Lab Table</u>
01Oct14-30Sep15 (Award Term 1)	\$1,125,200,971	\$33,756,029	\$1,158,957,000
01Oct15-30Sep16	\$1,136,154,369	\$34,084,631	\$1,170,239,000
01Oct16-30Sep17	\$1,203,339,806	\$36,100,194	\$1,239,440,000
01Oct17-30Sep18	\$1,349,868,932	\$40,496,068	\$1,390,365,000
01Oct18-30Sep19	\$1,439,198,058	\$43,175,942	\$1,482,374,000
01Oct18-30Sep19	\$1,788,239,806	\$53,647,194	\$1,841,887,000
01Oct20-30Sep21			
01Oct21-30Sep22			
01Oct22-30Sep23			

To:

<u>Contract Period</u>	<u>Total Estimated Cost</u>	<u>Maximum Available Fee</u>	<u>President's Budget Lab Table</u>
01Oct14-30Sep15 (Award Term 1)	\$1,125,200,971	\$33,756,029	\$1,158,957,000
01Oct15-30Sep16	\$1,136,154,369	\$34,084,631	\$1,170,239,000
01Oct16-30Sep17	\$1,203,339,806	\$36,100,194	\$1,239,440,000
01Oct17-30Sep18	\$1,349,868,932	\$40,496,068	\$1,390,365,000
01Oct18-30Sep19	\$1,439,198,058	\$43,175,942	\$1,482,374,000
01Oct19-30Sep20	\$1,788,239,806	\$53,647,194	\$1,841,887,000
01Oct20-30Sep21			
01Oct21-30Sep22			
01Oct22-30Sep23			

2. Section H, Clause H-3, revised to update LLNL Strategic Plan for FY19.
3. Section I, added FAR Clause 52.204-24 and 52.204-25 per section 889(a)(1)(A) of the National Defense Authorization Act (NDAA) for Fiscal Year (FY) 2019 (Pub. L. 115-232) and revised Clause I-054 FAR 52.244-6 Subcontracts for Commercial Items to reflect the changes to the clause.
4. Section J, updated Appendix D, Key Personnel by removing John E. Lewis as the Director, Security and replacing him with Gregory D. Cox.

B. All other terms and conditions remain unchanged and in full force and effect.