

EXCEPTION TO SF 30, APPROVED BY NARS 5/79			
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE 1 OF 2
2. AMENDMENT/MODIFICATION NO. 922	3. EFFECTIVE DATE See block 16 c.	4. REQUISITION/PURCHASE REQ. NO. NA27344	5. PROJECT NO. (If applicable)
6. ISSUED BY CODE		7. ADMINISTERED BY (If other than Item 6)	CO DE
U.S. Department of Energy/NNSA SC M&O Contract Support Division P.O. Box 5400 Albuquerque, NM 87185-5400		U.S. Department of Energy/NNSA Livermore Site Office M/S L-293 7000 East Avenue Livermore, CA 94550	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, country, State, and ZIP Code)		9A. AMENDMENT OF SOLICITATION NO.	
Lawrence Livermore National Security, LLC Lawrence Livermore National Laboratory M/S L-019 7000 East Avenue Livermore, CA 94550			
		9B. DATED (SEE ITEM 11)	
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC52-07NA27344	
		10B. DATED (SEE ITEM 13)	
CODE	FACILITY CODE	May 8, 2007	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS			
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 25, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required)			
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.			
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN CONTRACT/ORDER NO. IN ITEM 10A.			
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).			
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause H-19 Modification Authority, Clause I-120 Changes, and Mutual Agreement			
D. OTHER (Specify type of modification and authority)			
E. IMPORTANT: Contractor __ is not, <u>X</u> is required to sign this document and return <u>1</u> copies to the issuing office.			
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) See page 2.			
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print) Joseph (Trey) Johnston, Director LLNS Prime Contract Management Lawrence Livermore National Security, LLC		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Vincent Chua, Contracting Officer U.S. Department of Energy/NNSA	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		By (Signature of Contracting Officer)	
30-105		STANDARD	
FORM 30			

A. PURPOSE:

The purpose of this modification is to add the NNSA Supplemental Directive (SD) 413.3-7, Project Management for Non-nuclear, Non-complex Capital Asset Acquisition

B. CHANGES TO THE CONTRACT

As the result of this modification, Part III, Section J, Appendix G, List of Applicable Directives are revised as follows:

DOE/NNSA Directive	Change
NNSA SD 413.3-7, Project Management for Non-nuclear, Non-complex Capital Asset Acquisition dated 09/08/2023	Added